
CITY OF PASADENA HOUSING DEPARTMENT  --  AFFORDABLE HOUSING PROJECTS IN THE PIPELINE (8/27/09)
Affordable Projects

Project Address Project Name Type Total 
Units

Very 
Low

Low Moderate Unrestricted City Funding Project Status

1150 N. Allen Ave. Brigden-Allen Homeownership 6 4 2 Committed Demolition completed.  Project is in Plan 
Check.

1350 N. El Molino Ave. El Molino 
Townhomes

Homeownership 8 4 4 Committed Century Housing construction loan approved.  
Developer will submit for revised Plan Check 
by end of August.

1111 N. Los Robles, 1121-
1123 N. Los Robles, 392-

406 Douglas

Douglas Oaks Homeownership 23 23 0 Uncommitted In escrow.

537-545 Cypress Ave. Cypress Townhomes Homeownership 4 2 2 Committed Under construction

270 E. Parke St. Parke Street Apts Rental 8 2 3 3 0 Committed Project is being restructured
877 N. Orange Grove 

Blvd.
Nehemiah Court Rental - permanent 

supportive housing
7 6 1 Committed Predevelopment stage.  Developer in process 

of  securing additional funding from the 
County.

1267 N Hudson Ave. Hudson Oaks Rental - Seniors 45 44 1 Committed Under construction

135 N. Mar Vista Ave. Boadway Apartments Rental 18 TBD Uncommitted Planning stage

710-790 N. Fair Oaks 
Ave., 25 E. Orange Grove 

Blvd.

Heritage Square Rental - Seniors 80 78 2 Uncommitted Planning stage

750 N. Fair Oaks Ave. Decker House TBD TBD TBD Uncommitted RFP to be prepared and issued
SubTotal 199 130 3 36 12



Inclusionary & Density Bonus Projects
Project Address Project Name Type Total Very 

Low
Low Moderate Unrestricted

City   Funding

Project Status

824-834 California Blvd. Haskett Court Owner 7 4 2 1 NA Under construction.  Homebuyers may be 
subsidized.

1424 N. Fair Oaks Ave. Fair Oaks Terrace Owner 12 2 10 NA Under construction

123 S. Los Robles Ave. Livingston Hotel Owner 34 5 29 NA Under construction.  
859 N. Fair Oaks Ave. 859 N. Fair Oaks Owner 14 2 12 NA Under construction.

144 W. Valley St. Westgate Pasadena Rental 820 96 724 NA Under construction.  
422 Linda Rosa Ave. 422 Linda Rosa Rental 7 1 6 NA Building permit issued 7/9/09

129 N. Raymond Ave. Raymond 
Renaissance

Owner 49 49 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of $22,917 projected 
to be paid in FY 2010

68 N. Allen Ave. Sienna Village Owner 11 11 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of  $107,298 
projected to be paid in FY 2010

251 S. Hudson Ave. Hudson Terrace Owner 17 17 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of $157,626 projected 
to be paid in FY 2010

480 S. Los Robles Ave. 480 S. Los Robles Owner 10 10 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of $103,820 projected 
to be paid in FY 2010

633 S. Lake Ave. Chateau de Lis Owner 12 12 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of $148,584 projected 
to be paid in FY 2010

155 E. Cordova St. Terra Bella Owner 28 28 NA Under construction.  Paid 1st In-Lieu Fee 
payment; 2nd payment of $63,165 projected 
to be paid in FY 2010

SubTotal 1021 96 5 11 909
Total 1220 226 8 47 921
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