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City of Pasadena
Summary of Payments to Collins Electric Vendor #0000031092

Underground Utility Program
August 2003 through December 2013 

COLLINS ELECTRIC

Deposited Check Data4

No. Invoice # Inv Date Invoice Description Proj ID PO # Amount Check # Check Date Amount Public Works Purchasing Finance Treasury Account # Endorsement
1 CE0803001 8/1/2003 UNDERGROUND CONDUIT 74569 0000020894 13,950.00$         240776 8/15/2003 13,950.00$  

2

UNDERGRO
UND PHASE 
1 9/16/2003 INSTALL UNDERGROUND CONDUIT 74569 0000021756 6,425.00             244065 9/18/2003 6,425.00      

3 9/22/03 9/22/2003 INSTALL UNDERGROUND CONDUIT 74932 0000021804 7,950.00             245454 9/29/2003 7,950.00      
4 10/9/03 10/2/2003 INSTALL UNDERGROUND CONDUIT 74932 0000021901 3,485.00             246509 10/10/2003 3,485.00      
5 10/25/03 10/25/2003 UNDERGROUND CONDUIT 74932 0000022014 15,750.00           247848 10/28/2003 15,750.00    
6 11/4/03 11/4/2003 CONDUIT INSTALLATION 74932 0000022122 12,925.00           249393 11/13/2003 12,925.00    
7 CE-00204 1/7/2004 UNDERGROUND CONDUIT INSTALLATI 74932 0000022417 8,750.00             254837 1/12/2004 8,750.00      
8 CE-00104 12/29/2003 INSTALL UNDERGROUND CONDUIT 74500 0000022418 18,925.00           255384 1/16/2004 18,925.00    
9 CE-00304 1/16/2004 INSTALL UNDERGROUND CONDUIT 74932 0000022476 10,475.00           256045 1/28/2004 28,350.00    
10 CE-00404 1/16/2004 ELECTRICAL SYSTEM UPGRADE 74932 0000022477 17,875.00           256045 1/28/2004 28,350.00    
11 CE-00704 2/4/2004 UNDERGROUND CONDUIT 74932 0000022676 21,475.00           258570 2/23/2004 21,475.00    
12 CE-00804 3/29/2004 INSTALL UNDERGROUND CONDUIT 74932 0000022992 19,675.00           263429 3/30/2004 19,675.00    
13 CE-02104 5/20/2004 INSTALL UNDERGROUND CONDUIT 74569 0000023890 20,000.00           268946 5/26/2004 20,000.00    

13 FY 2004 Total 177,660.00         12

14 CE-03704 7/5/2004 INSTALL UNDERGROUND CONDUIT 74569 0000024582 20,000.00           273510 7/6/2004 20,000.00    
15 CE-03106 8/12/2004 INSTALL PULL BOXES 74500 0000025345 19,750.00           279679 8/31/2004 19,750.00    Steve Mermell Illegible
16 CE-03112 8/16/2004 INSTALL PULL BOXES 74500 0000025346 8,000.00             280106 9/9/2004 8,000.00      Jorge Miramontes
17 CE-03213 9/30/2004 INSTALL UNDERGROUND 74841 0000025799 22,475.00           283280 10/12/2004 22,475.00    Vicken Erganain
18 CE-03221 11/16/2004 INSTALL UNDERGROUND CONDUIT 74841 0000026164 18,975.00           288322 11/24/2004 18,975.00    Vicken Erganain
19 CE-03327 12/29/2004 INSTALL UNDERGROUND CONDUIT 74488 0000026411 19,795.00           292500 1/10/2005 19,795.00    Vicken Erganain
20 CE-03367 2/16/2005 INSTALL PULL BOXES 74488 0000026622 21,785.00           296664 2/23/2005 21,785.00    Vicken Erganain

21 CE-03372 2/28/2005 INSTALL PULL BOXES 74488 0000026699 18,865.00           298527 3/9/2005 18,865.00    
Vicken Erganain; 
Steve Mermell

22 CE-03932 3/31/2005 INSTALL PULL BOXES 74569 0000026927 22,885.00           302360 4/12/2005 22,885.00    Vicken Erganain
23 CE-03957 4/29/2005 INSTALL PULL BOXES 74569 0000027241 19,475.00           306070 5/17/2005 19,475.00    Vicken Erganain
24 CE-04157 6/23/2005 UNDERGROUND CONDUIT 74999 0000028240 21,945.00           310042 6/28/2005 21,945.00    Vicken Erganain

11 FY 2005 Total 213,950.00         11

25 CE-04165 8/18/2005 UNDERGROUND CONDUIT 74999 0000029201 22,775.00           317158 8/26/2005 22,775.00    Vicken Erganain
26 CE-05172 9/28/2005 INSTALL UNDERGROUND CONDUIT 74999 0000029481 18,865.00           321034 10/5/2005 18,865.00    Vicken Erganain
27 CE-05179 10/26/2005 INSTALL UNDERGROUND CONDUIT 74488 0000029706 23,765.00           323942 11/3/2005 23,765.00    Steve Mermell America Espinosa
28 CE-05247 11/14/2005 INSTALL UNDERGROUND CONDUIT 74999 0000029897 22,945.00           326958 12/6/2005 22,945.00    Vicken Erganain
29 CE-03958 4/29/2005 INTALL PULL BOXES 74841 0000030115 20,000.00           330609 1/24/2006 20,000.00    Vicken Erganain
30 CE-0416 2/17/2006 INSTALL UNDRGRND CONDUIT 74841 20,000.00           334780 3/9/2006 38,000.00    Larry Hammond
31 CE-0415 2/7/2006 INSTALL UNDRGRND CONDUIT 74841 18,000.00           334780 3/9/2006 38,000.00    Larry Hammond
32 ce-0420 4/17/2006 INSTALL UNDERGROUND CONDUIT 74488 18,000.00           339095 4/27/2006 18,000.00    Larry Hammond
33 CE-0421 4/17/2006 INSTALL UNDERGROUND CONDUIT 74841 16,000.00           339540 5/4/2006 16,000.00    Larry Hammond Vicken Erganain
34 CE-0438 6/12/2006 Expense Distribution 74999 22,765.00           343861 6/27/2006 22,765.00    Larry Hammond Vicken Erganain

10 FY 2006 Total 203,115.00         9

35 CE-0472 8/25/2006 INSTALL UNDERGRND CONDUIT 74500 23,575.00           350884 9/14/2006 23,575.00    Larry Hammond Vicken Erganain
36 CE-0487 9/6/2006 UNDERGROUND CONDUIT 74841 23,875.00           355120 11/2/2006 23,875.00    Steve Mermell Vicken Erganain
37 CE-0492 11/6/2006 INSTALL UNDERGROUND CONDUIT 74488 17,785.00           358394 12/14/2006 17,785.00    Larry Hammond Vicken Erganain
38 CE-0491 11/6/2006 INSTALL UNDRGRND CONDUIT 74841 23,875.00           358361 12/13/2006 23,875.00    Larry Hammond Vicken Erganain
39 CE-0498 1/8/2007 UNDERGROUND CONDUIT 74841 22,975.00           364012 2/7/2007 22,975.00    Larry Hammond Vicken Erganain
40 CE-0503 3/2/2007 INSTALL UNDERGRND CONDUIT 74488 23,875.00           367111 3/19/2007 23,875.00    Vicken Erganain

Check Data2 Special Handling Request Form Signature Authorization Data3Invoice Data1
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41 CE-0509 3/19/2007 INSTALL UNDERGROUND CONDUIT 74999 23,875.00           370613 4/24/2007 45,650.00    Martin Pastucha Larry Hammond Steve Stark
42 CE-0511 3/19/2007 INSTALL UNDERGROUND CONDUIT 74488 21,775.00           370613 4/24/2007 45,650.00    Martin Pastucha Larry Hammond Steve Stark
43 CE-0523 5/18/2007 INSTALL UNDERGROUND CONDUIT 74999 21,845.00           375859 6/19/2007 44,630.00    Martin Pastucha Patty Romo
44 CE-0519 5/2/2007 INSTALL UNDERGROUND CONDUIT 74841 22,785.00           375859 6/19/2007 44,630.00    Martin Pastucha Patty Romo

10 FY 2007 Total 226,240.00         8

45 CE-0533 6/15/2007 INSTALL UNDERGROUND CONDUIT 74999 46,975.00           379801 7/26/2007 46,975.00    Martin Pastucha Larry Hammond Tyrone Collins

46 CE-0539 7/27/2007 INSTALL UNDERGRND CONDUIT 74999 38,675.00           381885 8/23/2007 38,675.00    
Martin Pastucha 
(written) Jean Luter Steve Mermell Tyrone Collins

47 CE-0542 9/4/2007 UNDERGROUND CONDUIT 74488 22,785.00           385080 9/27/2007 47,460.00    Martin Pastucha Jean Luter Tyrone Collins
48 CE-0544 9/12/2007 UNDERGROUND CONDUIT 74841 24,675.00           385080 9/27/2007 47,460.00    Martin Pastucha Jean Luter Tyrone Collins
49 CE-0552 10/4/2007 UNDERGROUND CONDUIT 74488 24,675.00           388246 11/1/2007 44,675.00    Martin Pastucha Jean Luter Steve Stark Tyrone Collins
50 CE-0558 10/15/2007 UNDERGROUND CONDUIT 74841 20,000.00           388246 11/1/2007 44,675.00    Martin Pastucha Jean Luter Steve Stark Tyrone Collins
51 CE-0602 11/5/2007 UNDERGROUND CONDUIT 74488 18,975.00           390958 12/6/2007 18,975.00    Martin Pastucha Larry Hammond Tyrone Collins
52 CE-0607 11/5/2007 U=INSTALL UNDERGRND CONDUIT 74488 21,775.00           394206 1/17/2008 46,350.00    Martin Pastucha Jean Luter Tyrone Collins
53 CE-0609 12/4/2007 INSTALL UNDERGRND CONDUIT 74841 24,575.00           394206 1/17/2008 46,350.00    Martin Pastucha Jean Luter Tyrone Collins
54 CE-0617 1/17/2008 INTALL UNDERGRND CONDUIT 74488 23,665.00           397853 2/28/2008 48,210.00    Martin Pastucha Jean Luter Tyrone Collins
55 CE-0618 2/7/2008 INTALL UNGRND CONDUIT 74841 24,545.00           397853 2/28/2008 48,210.00    Martin Pastucha Jean Luter Tyrone Collins
56 CE-0627 3/14/2008 UNDERGROUND CONDUIT 74800 20,000.00           400971 4/3/2008 41,180.00    Martin Pastucha Larry Hammond Tyrone Collins
57 CE-0627 3/7/2008 UNDERGROUND CONDUIT 74841 21,180.00           400971 4/3/2008 41,180.00    Martin Pastucha Larry Hammond Tyrone Collins
58 CE-0631 5/6/2008 EMERGENCY PULL BOX 74569 19,875.00           403965 5/13/2008 39,875.00    Martin Pastucha Jean Luter Steve Mermell Tyrone Collins
59 CE-0629 4/7/2008 RELOCATE UTILITY CONDUITS 74841 20,000.00           403965 5/13/2008 39,875.00    Martin Pastucha Jean Luter Steve Mermell Tyrone Collins
60 CE-0645 5/21/2008 INSTALL UTILITY CONDUITS & BOX 74800 23,875.00           406769 6/12/2008 48,325.00    Martin Pastucha Patty Romo Steve Mermell Tyrone Collins
61 CE-0641 5/15/2008 EMERG. PULL BOX & RELOCATION 74841 24,450.00           406769 6/12/2008 48,325.00    Martin Pastucha Patty Romo Steve Mermell Tyrone Collins
62 CE-0648 6/9/2008 INSTALL UTILITY CONDUITS 74800 24,545.00           407695 6/26/2008 49,200.00    Martin Pastucha Patty Romo Illegible Tyrone Collins
63 CE-0650 6/9/2008 INTALL UTILITY CONDUITS 74841 24,655.00           407695 6/26/2008 49,200.00    Martin Pastucha Patty Romo Illegible Tyrone Collins

19 FY 2008 Total 469,900.00         11

64 CE-0657 6/30/2008 INSTAL UTILITY CONDUITS 74800 24,775.00           411408 7/29/2008 49,225.00    Martin Pastucha Larry Hammond Tyrone Collins
65 CE-0659 6/30/2008 INSTALL UTILITY CONDUITS 74841 24,450.00           411408 7/29/2008 49,225.00    Martin Pastucha Larry Hammond Tyrone Collins
66 CE-0675 8/21/2008 INSTALLATION 74569 22,485.00           414560 9/9/2008 22,485.00    Martin Pastucha Jean Luter Steve Mermell Tyrone Collins
67 CE-0674 8/18/2008 INSTALLATION 74488 23,875.00           414561 9/9/2008 23,875.00    Martin Pastucha Jean Luter Steve Mermell Tyrone Collins
68 CE-0676 8/21/2008 INSTALLATION 74841 21,865.00           414562 9/9/2008 21,865.00    Martin Pastucha Jean Luter Steve Mermell Tyrone Collins
69 CE-0682 9/29/2008 INSTALL UTILITY CONDUITS & BOX 74569 23,465.00           417476 10/14/2008 23,465.00    Martin Pastucha Larry Hammond Tyrone Collins
70 CE-0680 9/8/2008 INSTALL UTILITY CONDUITS & BOX 74999 24,725.00           417478 10/14/2008 24,725.00    Martin Pastucha Larry Hammond Tyrone Collins
71 CE-0681 9/17/2008 INSTALL UTILITY CONDUITS & BOX 74841 23,785.00           417477 10/14/2008 23,785.00    Martin Pastucha Larry Hammond Tyrone Collins
72 CE-0689 10/23/2008 INSTALL UTILITY CONDUITS 74999 24,265.00           421736 12/2/2008 24,265.00    Martin Pastucha Larry Hammond Tyrone Collins
73 CE-0692 11/6/2008 INSTALL UTILITY CONDUITS 74999 24,735.00           421737 12/2/2008 24,735.00    Martin Pastucha Larry Hammond Tyrone Collins
74 CE-0695 11/18/2008 INSTALL UTILITY CONDUITS 74999 22,385.00           424504 1/6/2009 22,385.00    Martin Pastucha Illegible Tyrone Collins
75 CE-0703 12/16/2008 INSTALL UTILITY CONDUITS 74999 21,675.00           426966 2/3/2009 21,675.00    Daniel A. Rix Larry Hammond Tyrone Collins
76 CE-0710 3/4/2009 INSTALL UTILITY CONDUITS 74569 24,225.00           429964 3/17/2009 24,225.00    Martin Pastucha Larry Hammond Tyrone Collins
77 CE-0712 3/4/2009 INSTALL UTILITY CONDUITS 74569 23,565.00           429965 3/17/2009 23,565.00    Martin Pastucha Larry Hammond Tyrone Collins
78 CE-0714 3/4/2009 INSTALL UTILITY CONDUITS 74488 22,165.00           429963 3/17/2009 22,165.00    Martin Pastucha Larry Hammond Tyrone Collins
79 CE-0720 3/20/2009 INSTALL UTILITY CONDUITS 74999 24,785.00           437327 6/4/2009 44,785.00    Martin Pastucha Larry Hammond Tyrone Collins
80 CE-0722 3/20/2009 INSTALL UTILITY CONDUITS 74999 20,000.00           437327 6/4/2009 44,785.00    Martin Pastucha Larry Hammond Tyrone Collins
81 CE-0728 3/20/2009 INSTALL UTILITY CONDUITS 74488 24,585.00           438807 6/25/2009 48,370.00    Tyrone Collins
82 CE-0731 3/20/2009 INSTALL UTILITY CONDUITS 74488 23,785.00           438807 6/25/2009 48,370.00    Tyrone Collins
83 CE-0732 4/20/2009 INSTALL UTILITY CONDUITS 74488 24,775.00           440983 7/16/2009 24,775.00    Martin Pastucha Larry Hammond Tyrone Collins

20 FY 2009 Total 470,370.00         17
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84 CE-0740 4/20/2009 INSTALL UTILITY CONDUITS 74569 24,565.00           443266 8/13/2009 48,350.00    Martin Pastucha Larry Hammond Tyrone Collins
85 CE-0741 4/20/2009 INSTALL UTILITY CONDUITS 74841 23,785.00           443266 8/13/2009 48,350.00    Martin Pastucha Larry Hammond Tyrone Collins
86 CE-0758 7/8/2009 INSTALL UTILITY CONDUITS 74569 22,765.00           449063 10/22/2009 22,765.00    Tyrone Collins
87 CE-0760 7/8/2009 INSTALL UTILITY CONDUITS 74488 23,785.00           448710 10/20/2009 48,550.00    Martin Pastucha Larry Hammond Tyrone Collins
88 CE-0762 7/16/2009 INSTALL UTILITY CONDUITS 74569 24,765.00           448710 10/20/2009 48,550.00    Martin Pastucha Larry Hammond Tyrone Collins
89 CE-0765 7/16/2009 INSTALL UTILITY CONDUITS 74569 24,885.00           451843 11/24/2009 49,560.00    Martin Pastucha Larry Hammond Tyrone Collins
90 CE-0767 7/16/2009 INSTALL UTILITY CONDUITS 74488 24,675.00           451843 11/24/2009 49,560.00    Martin Pastucha Larry Hammond Tyrone Collins
91 CE-0773 7/20/2009 INSTALL UTILITY CONDUITS 74569 24,525.00           457937 1/28/2010 49,500.00    Martin Pastucha Larry Hammond
92 CE-0772 8/5/2009 INSTALL UTILITY CONDUITS 74488 24,975.00           457937 1/28/2010 49,500.00    Martin Pastucha Larry Hammond
93 CE-0775 3/5/2010 INSTALL UTILITY CONDUIT 74569 24,875.00           463890 4/15/2010 24,875.00    Martin Pastucha Patty Romo Tyrone Collins
94 CE-0777 3/12/2010 INSTALL UTILITY CONDUIT 74569 24,565.00           463891 4/15/2010 44,565.00    Martin Pastucha Patty Romo Tyrone Collins
95 CE-0773 3/5/2010 INSTALL UTILITY CONDUIT 74488 20,000.00           463891 4/15/2010 44,565.00    Martin Pastucha Patty Romo Tyrone Collins
96 CE-0783 4/1/2010 INSTALL UTILITY CONDUIT 74488 24,474.00           466849 5/25/2010 44,474.00    Martin Pastucha Larry Hammond Tyrone Collins
97 CE-0785 4/1/2010 INSTALL UTILITY CONDUIT 74488 20,000.00           466849 5/25/2010 44,474.00    Martin Pastucha Larry Hammond Tyrone Collins
98 CE-0782 4/1/2010 INSTALL UTILITY CONDUIT 74569 22,485.00           466850 5/25/2010 22,485.00    Martin Pastucha Larry Hammond Tyrone Collins

15 FY 2010 Total 355,124.00         9

99 CE-0783 10/1/2010 INTALL UTILITY CONDUITS 74841 24,750.00           480661 11/9/2010 24,750.00    Tyrone Collins
100 CE-0787 12/7/2010 INSTALL PULL BOXES 74841 0000046992 22,250.00           490219 3/8/2011 22,250.00    Tyrone Collins
101 CE-0792 3/1/2011 COMPLETION OF CONDUIT 74841 20,000.00           492919 4/5/2011 43,750.00    Daniel A. Rix Larry Hammond Tyrone Collins
102 CE-0793 3/1/2011 COMPLETION CONDUIT 74841 23,750.00           492919 4/5/2011 43,750.00    Daniel A. Rix Larry Hammond Tyrone Collins

4 FY 2011 Total 90,750.00           3

103 CE-0835 7/1/2011 COMPLETION OF CONDUIT 74841 23,750.00           501942 7/26/2011 23,750.00    0226316515 Tyrone Collins
104 CE-0925 3/1/2011 COMPLETION OF CONDUIT 74841 20,000.00           506154 9/22/2011 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
105 CE-0928 8/6/2011 COMPLETION OF CONDUIT 74841 23,750.00           506154 9/22/2011 43,750.00    Daniel A. Rix Patty Romo
106 CE-1005 9/1/2011 COMPLETION UNDERGRND CONVERSIO 74841 23,750.00           508386 10/18/2011 43,750.00    Daniel A. Rix Jean Luter Tyrone Collins 
107 CE-1003 9/1/2011 COMPLETION CONDUIT PULL BOX 74841 20,000.00           508386 10/18/2011 43,750.00    Daniel A. Rix Jean Luter
108 CE-1008 9/30/2011 COMPLETION OF CONDUIT 74841 20,000.00           508742 10/25/2011 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
109 CE-1009 9/30/2011 COMPLETION CONDUIT 74841 23,750.00           508742 10/25/2011 43,750.00    Daniel A. Rix Patty Romo
110 CE-1012 10/15/2011 COMPLETION CONDUIT PULL BOX 74841 23,750.00           511656 12/1/2011 43,750.00    Daniel A. Rix Jean Luter Tyrone Collins 
111 CE-1010 10/15/2011 COMPLETION OF CONDUIT BOX 74841 20,000.00           511656 12/1/2011 43,750.00    Daniel A. Rix Jean Luter
112 CE-1017 11/25/2011 COMPLETION OF CONDUIT 74841 20,000.00           514033 1/5/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
113 CE-1018 11/25/2011 COMPLETION OF CONDUIT 74841 23,750.00           514033 1/5/2012 43,750.00    Daniel A. Rix Patty Romo
114 CE-1025 1/4/2012 COMPLETION OF CONDUIT 74841 20,000.00           516881 2/16/2012 43,750.00    Daniel A. Rix Jean Luter
115 CE-1028 1/4/2012 COMPLETION OF CONDUIT 74841 23,750.00           516881 2/16/2012 43,750.00    Daniel A. Rix Jean Luter Tyrone Collins 
116 CE-1030 2/15/2012 COMPLETION OF CONDUIT 74841 20,000.00           519024 3/15/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
117 CE-1032 2/15/2012 COMPLETION OF CONDUIT 74841 23,750.00           519024 3/15/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
118 CE-1035 3/14/2012 CONDUIT COMPLETION 74841 20,000.00           520953 4/5/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
119 CE-1038 3/14/2012 CONDUIT COMPLETION 74841 23,750.00           520953 4/5/2012 43,750.00    Daniel A. Rix Patty Romo
120 CE-1042 3/26/2012 UNDERGROUND CONVERSION REIMB 74841 23,750.00           523013 5/1/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
121 CE-1040 3/23/2012 UNDERGROUND CONVERSION REIMB 74841 20,000.00           523013 5/1/2012 43,750.00    Daniel A. Rix Patty Romo
122 CE-1050 4/24/2012 CONDUIT COMPLLETION 74490 23,750.00           524072 5/17/2012 43,750.00    Daniel A. Rix Larry Hammond 0226316515 Tyrone Collins 
123 CE-1049 4/24/2012 CONDUIT COMPLETE 74490 20,000.00           524072 5/17/2012 43,750.00    Daniel A. Rix Larry Hammond
124 CE-1057 5/14/2012 COMPLETION OF CONDUIT 74480 23,750.00           526713 6/21/2012 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
125 CE-1055 5/14/2012 COMPLETION OF CONDUIT 74480 20,000.00           526713 6/21/2012 43,750.00    Daniel A. Rix Patty Romo

23 FY 2012 Total 505,000.00         12
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126 CE-1078 7/18/2012 CONDUIT & PULL BOX INSTALLATIO 74909 23,750.00           531104 8/14/2012 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
127 CE-1075 7/18/2012 COMPLETION CONDUIT PULL BOX 74909 20,000.00           531104 8/14/2012 43,750.00    Daniel A. Rix Patty Romo
128 CE-1094 8/25/2012 UNDERGROUND CONVERSION 74480 23,750.00           533861 9/20/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515
129 CE-1092 8/20/2012 UNDERGROUND CONVERSION 74480 20,000.00           533861 9/20/2012 43,750.00    Daniel A. Rix Patty Romo
130 CE-1097 9/17/2012 COMPLETION OF CONDUIT PULL BOX 74488 20,000.00           535928 10/18/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515
131 CE-1098 9/25/2012 COMPLETION OF CONDUIT & PULL B 74488 23,750.00           535928 10/18/2012 43,750.00    Daniel A. Rix Patty Romo
132 CE-1104 9/25/2012 COMPLETION OF CONDUIT 74480 23,750.00           537351 11/1/2012 43,750.00    Daniel A. Rix Patty Romo 0226316515
133 CE-1102 9/17/2012 COMPLETION OF CONDUIT 74480 20,000.00           537351 11/1/2012 43,750.00    Daniel A. Rix Patty Romo
134 CE-1110 11/5/2012 COMPLETION CONDUIT & BOX 74480 20,000.00           539860 12/11/2012 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
135 CE-1112 11/9/2012 COMPLETION CONDUIT & BOX 74480 23,750.00           539860 12/11/2012 43,750.00    Daniel A. Rix Patty Romo
136 CE-1125 12/15/2012 COMPLETION OF PULL BOX 74480 23,750.00           543002 1/24/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
137 CE-1121 12/7/2012 COMPLETION OF CONDUIT 74480 20,000.00           543002 1/24/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
138 CE-1127 2/28/2013 COMPLETION OF CONDUIT 74909 20,000.00           547456 3/21/2013 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
139 CE-1129 2/28/2013 COMPLETION OF CONDUIT 74909 23,750.00           547456 3/21/2013 43,750.00    Daniel A. Rix Patty Romo 0226316515 Tyrone Collins 
140 CE-1132 3/18/2013 COMPLIETION OF CONDUIT 74480 20,000.00           550221 4/16/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
141 CE-1134 3/18/2013 COMPLETION OF CONDUIT 74480 23,750.00           550221 4/16/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
142 CE-1138 2/28/2013 COMPLETION OF CONDUIT 74480 20,000.00           551665 4/30/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
143 CE-1139 2/28/2013 COMPLETION OF CONDUIT 74480 23,750.00           551665 4/30/2013 43,750.00    Daniel A. Rix Patty Romo
144 CE-1144 3/20/2013 Expense Distribution 74488 23,750.00           553112 5/23/2013 43,750.00    Daniel A. Rix Patty Romo
145 CE-1142 3/20/2013 Expense Distribution 74488 20,000.00           553112 5/23/2013 43,750.00    Daniel A. Rix Patty Romo
146 CE-1148 6/7/2013 COMPLETION OF UNDERGROUND CON 74488 20,000.00           554652 6/11/2013 20,000.00    Daniel A. Rix Patty Romo 0226316515
147 CE-1151 6/7/2013 COMPLETION OF UNDERGROUND CON 74488 23,750.00           554651 6/11/2013 23,750.00    Daniel A. Rix Patty Romo 0226316515
148 CE-1154 6/29/2013 CONDUIT INSTALLATION 74490 20,000.00           556576 7/2/2013 43,750.00    Daniel A. Rix Patty Romo 0226316515
149 CE-1155 6/29/2013 CONDUIT INSTALLATION 74490 23,750.00           556576 7/2/2013 43,750.00    Daniel A. Rix Patty Romo

24 FY 2013 Total 525,000.00         13

150 CE-1159 7/18/2013 UNDERGROUND CONVERSION 74490 23,750.00           558066 7/25/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
151 CE-1157 7/18/2013 UNDERGROUND CONVERSION 74490 20,000.00           558066 7/25/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
152 CE-1161 7/12/2013 CONDUIT COMPLETION 74490 20,000.00           559819 8/15/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
153 CE-1162 7/12/2013 CONDUIT COMPLETION 74490 23,750.00           559819 8/15/2013 43,750.00    Daniel A. Rix Patty Romo Tyrone Collins 
154 CE-1165 4/23/2013 COMPLETION OF CONDUIT 74488 20,000.00           561443 9/5/2013 20,000.00    Daniel A. Rix Antonio Watson Tyrone Collins
155 CE-1167 4/23/2013 COMPLETION OF CONDUIT 74488 23,750.00           561444 9/5/2013 23,750.00    Daniel A. Rix Antonio Watson Tyrone Collins
156 CE-1170 8/6/2013 COMPLETION CONDUIT 74488 20,000.00           562537 9/24/2013 43,750.00    Daniel A. Rix Antonio Watson Tyrone Collins
157 CE-1171 4/23/2013 COMPLETION OF CONDUIT 74488 23,750.00           562537 9/24/2013 43,750.00    Daniel A. Rix Antonio Watson
158 CE-1174 8/6/2013 COMPLETION OF CONDUIT 74488 20,000.00           564077 10/10/2013 43,750.00    Daniel A. Rix Antonio Watson Tyrone Collins
159 CE-1175 8/6/2013 COMPLETION OF CONDUIT 74488 23,750.00           564077 10/10/2013 43,750.00    Daniel A. Rix Antonio Watson
160 CE-1182 8/7/2013 COMPLETION OF CONDUIT 74488 23,750.00           567092 11/21/2013 43,750.00    Daniel A. Rix Antonio Watson Tyrone Collins
161 CE-1180 8/7/2013 COMPLETION OF CONDUIT 74488 20,000.00           567092 11/21/2013 43,750.00    Daniel A. Rix Antonio Watson
162 CE-1187 8/7/2013 COMPLETION CONDUIT 74801 23,750.00           568778 12/12/2013 43,750.00    Daniel A. Rix Antonio Watson
163 CE-1185 8/7/2013 COMPLETION OF CONDUIT 74801 20,000.00           568778 12/12/2013 43,750.00$  Daniel A. Rix Antonio Watson

14 FY 2014 Total 306,250.00         8

163 Grand Total 3,543,359.00$    113

Note:
1 Data obtained from corresponding Invoices and electronic payments data provided by the City of Pasadena.
2 Check "Amount" corresponds to the written amount on a check. To the extent that one check is used for payment of multiple invoices, check data will be repeated for each relative invoice line.  Data obtained from corresponding check voucher copies provided by the City of Pasadena.
3 Data obtained from corresponding Special Handling Request Form provided by the City of Pasadena.
4 Data obtained from corresponding cancelled check copies provided by the City of Pasadena.
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