

**MEMORANDUM - CITY OF PASADENA
DEPARTMENT OF PUBLIC WORKS**

DATE: June 2, 2016
TO: Steve Mermell, Interim City Manager
FROM: Steven L. Wright, City Engineer
RE: ADA Transition Plan Progress Report #13

Attached for your information is the bi-annual progress report as required per the Updated ADA Transition Plan:

“The [Implementation] team will provide bi-annual written reports on the progress of the implementation to the City Manager and to the Accessibility and Disability Commission.”

For the six month period of July 1, 2015 through December 31, 2015, improvements totaling \$110,000 at deficient street corners were completed with the installation or upgrading of 22 curb ramps.


As part of the Miscellaneous Concrete Repair 2016 Phase I project, ADA-compliant curb ramps were constructed at four intersections in the City. As conditions of development required by Public Works, private developers or property owners upgraded ramps at four corners in the City. Additionally, City crews constructed 12 ramps this period in association with in-house paving projects.

June 30, 2016 is the final date of the Transition plan's intended duration. All access issues included in the plan in 2010 will be addressed by June 30, 2016, with exceptions as follows:

1. Parks items – will be addressed in a new Capital Improvement Project to be completed through the end of Fiscal Year 2016.
2. Transportation items – updates to parking structures and lots will be completed during Fiscal Year 2017.
3. Curb ramps – Citywide curb ramps are continually upgraded in association with resurfacing and pedestrian accessibility projects.

Staff will begin reporting on the Compliance Plan, which will be the successor document to the Transition Plan. Facilities not included in the Transition Plan that will host programs, activities and services will be surveyed and included, as well as outstanding items from the Transition Plan.

If you have any questions, please contact Sean Singletary of my staff at x4273.



Steven L. Wright
City Engineer



ADA 25th Anniversary - July 26, 2015

Liberty, Justice, and Access for All

Updated ADA Transition Plan – Structural Improvements Progress Report 13 January 2016 (For Period of July 1, 2015 to December 31, 2015)

Completed Items

- 1) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (6) as part of Miscellaneous Concrete Repair 2016 Phase I project:

Del Mar Boulevard and Fair Oaks Avenue – 1 ramp rebuilt
Orange Grove Boulevard and Madeline Drive – 2 ramps rebuilt
Oak Knoll Avenue and Pinehurst Drive – 1 ramp rebuilt
Euclid Avenue and Pleasant Street – 2 ramps rebuilt

- 2) Construction of ADA compliant curb ramps and retrofit of existing curb ramp (12) as part of Public Works project:

Hammond Street and Garfield Avenue – 1 ramp built, 1 ramp retrofitted
Hammond Street and Worcester Avenue – 2 ramps built
Hammond Street and Marengo Avenue – 2 ramps built
Keystone Street and Allen Avenue – 2 ramps rebuilt
Keystone Street and Greenwood Avenue – 2 ramps rebuilt
Keystone Street and Parkwood Avenue – 2 ramps rebuilt

- 3) Construction of ADA compliant curb ramps and retrofit of existing curb ramp (4) as part of private development or utility projects:

Walnut Street and San Marino Avenue (NW) – 1 ramp rebuilt
Lake Avenue and Cordova Street (NE) – 1 ramp rebuilt
Shoppers Lane and Cordova Street (NW) – 1 ramp rebuilt
Buckeye Street and Madison Avenue – 1 ramp to be rebuilt

Items to be Completed by July 2016 (See attached Facility Report)

- 1) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (80) as part of Preventive Maintenance of Streets - 2015 project:

Cooley Place and Del Rey Avenue – 2 ramps to be built
Cooley Place and Bella Vista Avenue – 1 ramp to be built
Cooley Place and Vinedo Avenue – 1 ramp to be built
Cooley Place and Rose Avenue – 2 ramps to be built
El Mirador Drive and Linda Vista Avenue – 2 ramps to be rebuilt
El Mirador Drive and Wellington Avenue – 2 ramps to be built

El Mirador Drive and Rutherford Drive – 2 ramps to be built
El Molino Avenue and Woodbury Road – 2 ramps to be built
El Molino Avenue and Highland Street – 4 ramps to be built
El Molino Avenue and Atchison Street – 4 ramps to be built
Euclid Avenue and Del Mar Boulevard – 3 ramps to be rebuilt
Euclid Avenue and Pleasant Street - 2 new ramps
Euclid Avenue and Bellevue Street - 2 new ramps
Euclid Avenue and California Boulevard - 2 new ramps
Flower Street and Marengo Avenue - 1 new ramp, 1 ramp to be retrofit
Flower Street and Lundy Avenue - 1 new ramp, 1 ramp to be retrofit
Flower Street and Garfield Avenue - 4 ramps to be rebuilt
Flower Street and Los Robles Avenue - 1 new ramp, 3 ramps to be retrofit
Rosemead Boulevard and Halstead Street - 1 new ramp
Electronic Drive and Halstead Street - 2 ramps to be rebuilt
Hastings Heights Lane and Ranch Top Road – 2 ramps to be rebuilt
Howard Street and Mentone Avenue – 1 ramp to be rebuilt, 3 new ramps
Las Lunas Street and Craig Avenue – 2 ramps to be built
Las Lunas Street and Martelo Avenue – 4 ramps to be built
Las Lunas Street and Carmelo Avenue – 4 ramps to be built
Las Lunas Street and Altadena Drive – 2 ramps to be built
Seco Street and Linda Vista Avenue – 6 ramps to be built
Madison Avenue and Jackson Street – 2 ramps to be rebuilt
Madison Avenue and Thompson Drive – 2 ramps to be rebuilt
Madison Avenue and Herbert Street – 2 ramps to be rebuilt
Madison Avenue and Mountain Street – 2 ramps to be rebuilt
Oak Knoll Avenue and Old Mill Road – 5 ramps to be rebuilt

2) Construction of ADA compliant curb ramps and retrofit of existing curb ramps
(21) as part of Miscellaneous Concrete Repair 2016 Phase II project:

Atchison Street and Lake Avenue – 1 ramp to be rebuilt
Claremont Street and Garfield Avenue – 3 ramps to be rebuilt, 1 ramp to be retrofit
Jackson Street and Los Robles Avenue – 5 ramp to be rebuilt
Montana Street and Navarro Avenue – 4 ramps to be rebuilt
Jackson Street and El Molino Avenue – 2 ramps to be rebuilt
Newhaven Road and Cliff Drive – 2 ramps to be rebuilt
Belmont Avenue and Stanton Street – 2 ramps to be rebuilt
Mar Vista Avenue and Villa Street – 1 ramp to be rebuilt

3) Construction of ADA compliant curb ramps and retrofit of existing curb ramps
(7) as part of Citywide Sidewalk Improvements 2016 project:

Union Street and Hudson Avenue (SE) – 1 ramp to be rebuilt
Rosemont Avenue and Bellmore Way (SW) – 1 ramp to be rebuilt
Sierra Madre Boulevard and Maple Street (NE) – 1 ramp to be rebuilt
Orange Grove Boulevard and Congress Street (SE) – 1 ramp to be rebuilt
San Gabriel Boulevard and Oneida Street (NW) – 1 ramp to be rebuilt
Colorado Boulevard and Madison Avenue (NW) – 1 ramp to be rebuilt

Colorado Boulevard and Mentor Avenue (NW) – 1 ramp to be rebuilt

- 4) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (6) as part of private development or utility projects:

Colorado Boulevard and Berkeley Avenue – 1 ramp to be rebuilt

Orange Grove Boulevard and Sunnyslope Avenue – 1 ramp to be rebuilt

Washington Boulevard and Mentone Avenue – 1 ramp to be rebuilt

- 5) Police Building (Facility ID #41) – Items #6,7
Lower six service counters to 34" at Event Planning, Information Reception, Records Lobby, Investigation Lobby, Chief's Lobby and Internal Affairs Lobby.