

**MEMORANDUM - CITY OF PASADENA  
DEPARTMENT OF PUBLIC WORKS**

**DATE:** August 15, 2016  
**TO:** Steve Mermell, City Manager  
**FROM:** Steven L. Wright, City Engineer  
**RE:** ADA Transition Plan Progress Report #14

---

Attached for your information is the bi-annual progress report as required per the Updated ADA Transition Plan:

“The [Implementation] team will provide bi-annual written reports on the progress of the implementation to the City Manager and to the Accessibility and Disability Commission.”

For the six month period of January 1, 2016 through June 30, 2016, improvements totaling \$575,000 at deficient street corners were completed with the installation or upgrading of 115 curb ramps.

Additionally, six service counters throughout the Police Department Building on Garfield Avenue were lowered, at a cost of \$147,427.

June 30, 2016 is the final date of the Transition plan's intended duration. All access issues included in the plan in 2010 will be addressed by June 30, 2016, with exceptions as follows:

1. Parks items – will be addressed in a new Capital Improvement Project to be completed through the end of Fiscal Year 2016.
2. Transportation items – updates to parking structures and lots will be completed during Fiscal Year 2017.
3. Curb ramps – Citywide curb ramps are continually upgraded in association with resurfacing and pedestrian accessibility projects.

Staff will begin reporting on the Compliance Plan, which will be the successor document to the Transition Plan. Facilities not included in the Transition Plan that will host programs, activities and services will be surveyed and included, as well as outstanding items from the Transition Plan.

If you have any questions, please contact Sean Singletary of my staff at x4273.



Steven L. Wright  
City Engineer



# ADA 25th Anniversary - July 26, 2015

## *Liberty, Justice, and Access for All*

### Updated ADA Transition Plan – Structural Improvements Progress Report 14 July 2016 (For Period of January 1, 2016 to June 30, 2016)

#### Completed Items

- 1) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (80) as part of Preventive Maintenance of Streets - 2015 project:

Cooley Place and Del Rey Avenue – 2 ramps to be built  
Cooley Place and Bella Vista Avenue – 1 ramp to be built  
Cooley Place and Vinedo Avenue – 1 ramp to be built  
Cooley Place and Rose Avenue – 2 ramps to be built  
El Mirador Drive and Linda Vista Avenue – 2 ramps to be rebuilt  
El Mirador Drive and Wellington Avenue – 2 ramps to be built  
El Mirador Drive and Rutherford Drive – 2 ramps to be built  
El Molino Avenue and Woodbury Road – 2 ramps to be built  
El Molino Avenue and Highland Street – 4 ramps to be built  
El Molino Avenue and Atchison Street – 4 ramps to be built  
Euclid Avenue and Del Mar Boulevard – 3 ramps to be rebuilt  
Euclid Avenue and Pleasant Street - 2 new ramps  
Euclid Avenue and Bellevue Street - 2 new ramps  
Euclid Avenue and California Boulevard - 2 new ramps  
Flower Street and Marengo Avenue - 1 new ramp, 1 ramp to be retrofit  
Flower Street and Lundy Avenue - 1 new ramp, 1 ramp to be retrofit  
Flower Street and Garfield Avenue - 4 ramps to be rebuilt  
Flower Street and Los Robles Avenue - 1 new ramp, 3 ramps to be retrofit  
Rosemead Boulevard and Halstead Street - 1 new ramp  
Electronic Drive and Halstead Street - 2 ramps to be rebuilt  
Hastings Heights Lane and Ranch Top Road – 2 ramps to be rebuilt  
Howard Street and Mentone Avenue – 1 ramp to be rebuilt, 3 new ramps  
Las Lunas Street and Craig Avenue – 2 ramps to be built  
Las Lunas Street and Martelo Avenue – 4 ramps to be built  
Las Lunas Street and Carmelo Avenue – 4 ramps to be built  
Las Lunas Street and Altadena Drive – 2 ramps to be built  
Seco Street and Linda Vista Avenue – 6 ramps to be built  
Madison Avenue and Jackson Street – 2 ramps to be rebuilt  
Madison Avenue and Thompson Drive – 2 ramps to be rebuilt  
Madison Avenue and Herbert Street – 2 ramps to be rebuilt  
Madison Avenue and Mountain Street – 2 ramps to be rebuilt  
Oak Knoll Avenue and Old Mill Road – 5 ramps to be rebuilt

- 2) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (21) as part of Miscellaneous Concrete Repair 2016 Phase II project:

Atchison Street and Lake Avenue – 1 ramp to be rebuilt  
Claremont Street and Garfield Avenue – 3 ramps to be rebuilt, 1 ramp to be retrofit  
Jackson Street and Los Robles Avenue – 5 ramp to be rebuilt  
Montana Street and Navarro Avenue – 4 ramps to be rebuilt  
Jackson Street and El Molino Avenue – 2 ramps to be rebuilt  
Newhaven Road and Cliff Drive – 2 ramps to be rebuilt  
Belmont Avenue and Stanton Street – 2 ramps to be rebuilt  
Mar Vista Avenue and Villa Street – 1 ramp to be rebuilt

- 3) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (7) as part of Citywide Sidewalk Improvements 2016 project:

Union Street and Hudson Avenue (SE) – 1 ramp to be rebuilt  
Rosemont Avenue and Bellmore Way (SW) – 1 ramp to be rebuilt  
Sierra Madre Boulevard and Maple Street (NE) – 1 ramp to be rebuilt  
Orange Grove Boulevard and Congress Street (SE) – 1 ramp to be rebuilt  
San Gabriel Boulevard and Oneida Street (NW) – 1 ramp to be rebuilt  
Colorado Boulevard and Madison Avenue (NW) – 1 ramp to be rebuilt  
Colorado Boulevard and Mentor Avenue (NW) – 1 ramp to be rebuilt

- 4) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (7) as part of private development or utility projects:

Colorado Boulevard and Berkeley Avenue – 1 ramp to be rebuilt  
Colorado Boulevard and Pasadena Avenue – 1 ramp to be rebuilt  
Del Mar Boulevard and Lake Avenue – 1 ramp to be rebuilt  
Elizabeth Street and Lake Avenue – 1 ramp to be rebuilt  
Orange Grove Boulevard and Sunnyslope Avenue – 1 ramp to be rebuilt  
Washington Boulevard and Mentone Avenue – 1 ramp to be rebuilt  
Wentworth Avenue and Oak Knoll Avenue – 1 ramp to be rebuilt

- 5) Police Building (Facility ID #41) – Items #6,7  
Lower six service counters to 34" at Event Planning, Information Reception, Records Lobby, Investigation Lobby, Chief's Lobby and Internal Affairs Lobby.