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Margaret McAustin, Chair, District 2 

Terry Tornek, Mayor 
Andy Wilson, District 7 

 
 

STAFF 
Shari M. Thomas, Interim General Manager       

Valerie Flores, Recording Secretary 
 
 

MISSION STATEMENT 
The City of Pasadena is dedicated to delivering exemplary municipal services, 

responsive to our entire community and consistent  
with our history, culture and unique character. 

 
Public meeting begins at 4:00 p.m.  

 
Agendas and supporting documents are available on the Internet at 

http://www.cityofpasadena.net/commissions  
 
 
 

Materials related to an item on this Agenda submitted to the Municipal Services Committee after 
distribution of the agenda packet are available for public inspection in the City Clerk’s Office at 100 N. 

Garfield Avenue, Room S-228, 
 Pasadena, during normal business hours. 
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ARE AVAILABLE FROM THE 

NEIGHBORHOOD 

INFORMATION SERVICE AT 

THE CENTRAL AND ALL 

BRANCH LIBRARIES. 

http://www.cityofpasadena.net/commissions


POSTING STATEMENT: 

I HEREBY CERTIFY that this Agenda, in its entirety, was posted on the Council Chamber Bulletin Board S249, the bulletin board in the rotunda area at City Hall, 100 North 
Garfield Avenue, the City Clerk’s Office, and a copy was distributed to the Central Library for posting on the 18th day of February, 2016 by 6:00 p.m.  
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In compliance with the Disabilities Act of 1990, listening assistive devices are available from the City Clerk’s Office with a 24-hour advance notice.  Please call (626) 744-
7062 or (626) 744-4785 to request use of a listening device. Language translation services are available for this meeting by calling (626) 744-4386 at least 24 hours in 
advance. Habra servicio de interpretactión disponible para éstas juntas llamando al (626) 744-4386 por lo menos con 24 horas de anticipactión. Items on the agenda may 
not be called in the order listed. 

 
 

REGULAR MEETING OF THE  
MUNICIPAL SERVICES COMMITTEE  
Tuesday, February 23, 2016 4:00 P.M. 

100 North Garfield Avenue, Pasadena, Council Chambers 
 

AGENDA 
 
 
 

1. CALL TO ORDER/ROLL CALL 

2. PUBLIC COMMENTS ON MATTERS NOT ON THE AGENDA 

3. INFORMATION ITEMS 
 

A. 2015 Urban Water Management Plan Update* 
B. Water Cost of Service and Rate Design Update* 
C. Water Conservation Update* 
D. GT-5 Repowering Project Update* 

 
4.   ADJOURNMENT 

*Attachment 

 
NEXT MEETING 
March 8, 2016 
 
 
         
             
       Margaret McAustin, Chair 
       Municipal Service Committee
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PASADENA WATER AND POWER 

MEMORANDUM 

 February 23, 2016 
 
To: Municipal Services Committee 
 
From: Shari M. Thomas 
 Interim General Manager  
 
Subject: 2015 Urban Water Management Plan Update 
 
 
 
This report is for information only. 
 
Executive Summary 
Under California law, Pasadena Water and Power (“PWP”) must prepare and submit an 
Urban Water Management Plan (“UWMP”) to the State Department of Water Resources 
(“DWR”) every five years. The UWMP is an important planning tool to ensure that the 
City’s water supply is adequate now and in the future, and will provide the opportunity to 
communicate this water supply planning to the public. PWP’s 2015 UWMP, which will 
build on the Water Integrated Resources Plan (“WIRP”) and 2010 UWMP adopted in 
2011, must be adopted by the City Council at a public hearing by June 2016 to meet the 
July 1, 2016, submission deadline. 
 
This presentation to MSC will be the first of two through the course of developing the 
2015 UWMP, in addition to a presentation to City Council scheduled in May for its final 
adoption. An administrative draft of the 2015 UWMP is currently being prepared by a 
consultant. The results are still forthcoming, thus the focus of this memorandum is to 
describe the framework that the UWMP will provide for long-term water resource 
planning and set the stage for more detailed information to follow. 
  
Regulatory Background 
Urban water suppliers, such as PWP, that provide over 3,000 acre-feet of water 
annually and/or serve more than 3,000 urban connections are required under California 
Water Code (“CWC”), 10644 (a), to prepare and submit an UWMP every five years. 
PWP last fulfilled this requirement in 2010 and is now required to prepare a 2015 
UWMP. The 2015 UWMP will cover water use through 2015 and project conditions over 
a 20-year planning horizon (i.e., through the year 2035). 
 
In 2009, the UWMP Act was amended as a result of Senate Bill X7 - 7 (“Water 
Conservation Act”). This Act requires each urban retail water supplier to establish a 
water use target that would result in statewide savings of 20 percent by the year 2020, 
and an interim 10 percent reduction in daily per capita water use by the year 2015. 
Beginning in 2016, retail water suppliers are required to comply with the water 
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conservation requirements in SB X7-7 in order to be eligible for State water grants and 
loans. 
 
The CWC requires that urban water suppliers make the UWMP available for public 
review and hold a public hearing prior to its adoption. There is no CWC requirement for 
the length of time that the UWMP shall be made available for public review; however, 
PWP has elected to make the draft plan available for 30 days. After adoption by City 
Council, the plan will then be submitted to the State Department of Water Resources. 
 
2010 UWMP and the WIRP 
Pasadena’s 2010 UWMP was adopted on June 6, 2011 and was based on the WIRP 
adopted by City Council earlier that year. The 2010 UWMP restated and refined the 
WIRP’s broad policy goals and preferred water resource portfolio in order to comply with 
the statutory requirements of the UWMP Act. It did not include additional capital projects 
or conservation program objectives that were not included in the adopted WIRP. The 
WIRP remains the City’s guidance document with recommendations for a water 
resource portfolio that provides a sustainable balance between environmental benefits, 
reliability, affordability, efficiency of water use, and maintaining Pasadena’s quality of 
life. 
  
The 2010 UWMP expanded on information presented in the WIRP to include daily per 
capita water use targets in compliance with SB X7-7, projections for low-income 
household water demand, and supply reliability planning. The UWMP found that 
additional water conservation and the use of recycled water contemplated in the WIRP 
would enable Pasadena to achieve its target water use goal. The UWMP also described 
Pasadena’s water shortage contingency plans and demand management measures.  
 
The 2010 UWMP also projected that there would be no shortage of supply for 
Pasadena during various hydrologic conditions. However, Pasadena’s Groundwater 
Storage Program was included in the 2010 UWMP to provide contingency water 
supplies in the event of imported water curtailments during dry years. It was also 
anticipated that Pasadena’s Water Waste Prohibitions and Water Supply Shortage 
Plans ordinance would be implemented when needed for emergency water demand 
management. 
 
2015 UWMP Format/Components 
Similar to the 2010 UWMP, the 2015 UWMP will contain information on PWP’s water 
management program and a full description of our water resources, including the 
following: 

 Water system description;  
 System water use, both current and projected;  
 System supplies, both current and projected; 
 Water supply reliability over the next 20 years, including an analysis for normal, 

single dry years and multiple dry years; 
 Water shortage contingency planning for dealing with water shortages, including 

a catastrophic interruption in supply;  
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 Demand management measures, including efforts to promote conservation and 
reduce demand on our water supply; and,  

 Climate change impacts.  
 
Since the 2010 UWMP, there have been several legislative changes to the CWC that 
will also be addressed in the 2015 UWMP. These include: 

 The use of standardized forms and tables for reporting and submitting UWMP 
data to improve data consistency (Senate Bill 1420); 

 Reporting distribution system water loss for the most recent 12-month period 
available (SB 1420); 

 Projecting water savings by taking into account new factors such as adopted 
codes, standards or ordinances (SB 1420); 

 Reporting streamlined demand management measures (AB 2067); and, 
 Voluntary reporting for water supply energy intensity (SB 1036). 

 
DWR has provided guidance for addressing CWC UWMP requirements, including a 
checklist, with the publication of the “2015 UWMP Guidebook for Urban Water 
Suppliers”. Pasadena has retained a consultant for assistance in preparing the UWMP 
and is closely following the recommended organization outlined in the Guidebook to 
ensure full compliance with the law. 
 
Data Gathered and Results to Date 
The first task in the preparation of the UWMP is to collect and review relevant data. This 
data includes water production and energy use records, water use by customer class, 
updated population data, land use data from the City of Pasadena’s General Plan, and 
the 2011 WIRP among other documents. 
 
One of the early results from the analysis of data was the recalculation of the 2010 
UWMP’s water use baseline in terms of gallons per capita per day (“GPCD”). The 
information is summarized below.  
 

Table 1- SBX7-7 Water Use Targets 
2010 UWMP Figures Revised 2015 UWMP Figures 

 

Average Water 
Use 

(GPCD) 
 Average Water Use 

(GPCD) 

Baseline  
(1995-2004) 210 Baseline  

(1995-2004) 211 

2015 Target 189 2015 Target 190 
2020 Target 168 2020 Target 169 

 
For comparison, PWP’s per capita water use calculated using 2015 service area 
population and water use is 148 GPCD. This result demonstrates PWP’s compliance 
with not only the 2015 target of 190 GPCD, but the 2020 target of 169 GPCD as well. 
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Process for Approval/Timeline 
The CWC requirements for the UWMP adoption, submittal and implementation include 
holding a public hearing. Affected cities and the county must be notified that a Public 
Draft 2015 UWMP will be available for review and that PWP will consider amendments 
or changes to the plan up to the public hearing. 
 
PWP has developed the following timeline identifying milestones for the adoption of the 
UWMP and allowing for a participatory process, while also meeting statutory 
requirements.  
 

February 23............ MSC informational meeting 
April 12................... Environmental Advisory Committee meeting to present draft 

UWMP 
April 14................... 60-day notification to affected cities/counties 
April 26................... MSC meeting to present draft UWMP 
May 2...................... City Council Meeting to set Public Hearing date  
May 12 & 19...... Publish Public Hearing Notice 
May 13.................... Draft UWMP available for public review 
June 13................... Public Hearing/Adopt 2015 UWMP 
July 1...................... Deadline for submitting 2015 UWMP to DWR 
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PASADENA WATER AND POWER 
 

MEMORANDUM 
 

February 23, 2016 
 
 
To: Municipal Services Committee  
 
From: Shari M. Thomas  
 Interim General Manager 
 
Subject: UPDATE ON WATER COST OF SERVICE ANALYSIS AND RATE DESIGN 
 
 
 
This report is for information only. No action is required. 
 
EXECUTIVE SUMMARY: 
This report provides an update of the ongoing water cost of service analysis and rate design 
project that is being conducted by the Pasadena Water and Power Department (“PWP”) with 
the assistance of NBS Government Finance Group (“NBS”). The water cost of service analysis 
involves a thorough review of the water system’s operating and capital cost projections. Water 
rate design issues include aligning water rates with the cost of providing water service in 
compliance with Proposition 218 requirements, recovering costs in fixed versus variable 
(volumetric) rates, and methodologies used for allocating water to various customers. A 
complete analysis of changes to the rate structure will be performed by in-house and external 
legal counsel to ensure that the recommended structure is compliant with Proposition 218. 
 
The information provided herein is illustrative and does not represent final cost allocations or a 
proposed rate structure; however, a major feature of the restructured rates will introduce 
allocation of water commodity and pricing using methods other than meter size.  
 
Changes to the water rate structure may have a significant impact on some customers. There 
will be opportunities for discussion and feedback from the City Council and the community 
before a final rate structure is recommended for adoption. 
 
BACKGROUND: 
Current Rate Structure 

The current water rate structure is comprised of fixed Distribution and Customer (“D&C”) 
charges and volumetric rates including a Commodity charge and a Capital Improvement 
Charge (“CIC”). The water rate structure also includes seasonal rates and rate differentials for 
customers located inside and outside the city limits.  
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Water Cost of Service Analysis: 

Staff analyzed the total costs incurred by the utility in relation to the revenues collected from 
rates.  This “cost-of-service analysis” process is essential in ensuring the utility’s financial 
viability and recovering its costs of providing service. Analysis that has been included involves 
separating costs into categories of work by function such as production, treatment, pumping, 
transmission, and distribution, and then assigning them to their appropriate cost classification.   
Costs were then allocated to customer groups based on water consumption and in proportion 
to the respective demands each customer group places on the water system. Staff performed 
a cost-of-service analysis to ensure that rates are cost based and are also equitable to each 
customer group and are consistent with City Ordinances and the legal requirements of 
Proposition 218. 
 
Water Rate Structure Review: 

The analysis included the study of average annual and monthly water consumption by account 
within each customer type. Four unique customer types were identified; single family 
residential, multi-family residential, commercial and city. This analysis was evaluated to gain a 
better understanding of the wide variation in consumption and has resulted in likely revisions to 
the number of water blocks and allocations within the blocks for each class of customer.  
The review of the water rate structure also involved the design of water tiers by customer 
group taking into consideration sources of supply, development of alternative water supplies, 
water conservation and efficiency programs, peak demands and equivalent meters. 
 
Water Supply 

Due to various operational and water quality requirements, some of PWP’s groundwater must 
be blended with water purchased from the Metropolitan Water District. This blending 
requirement creates a distinct source of water that has a different cost to produce than the 
non-blended source. The remainder of water needed to meet customer demand is purchased 
from MWD and injected directly into PWP’s distribution system. Each of these sources may be 
considered as a separate block with separate pricing.  
  
Commodity Charge and Allocation 

PWP is evaluating various alternative methodologies for pricing water based on the water 
supply portfolio defined in this report. In lieu of allocating water in various price tiers based on 
meter size, PWP is evaluating alternatives including flat allocations, indoor/outdoor allocations, 
historic use based allocations, also “water budget” based rate approaches that allocate water 
to customers based on efficient use and may include factors such as month, season, or 
number of residents or units served by the account. 
 
Capital Improvement Charge (CIC) 

The rate design study has included evaluation of the impacts of shifting from a CIC charge that 
is 100% volumetric to a rate that includes both fixed and variable components. The fixed 
component could recover all or a portion of the annual debt service costs for revenue bonds 
issued to fund capital improvements to the water system. The variable component could 
provide the pay-go (cash funded) component of the annual capital budget for long term 
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improvements and the remaining portion of debt service not covered by the fixed portion of the 
CIC.  
 
A major consideration for developing a CIC rate that has both variable and fixed components is 
the appropriate portion of the debt service to be funded by the fixed charge. Funding 100% of 
the debt service costs through a fixed CIC would provide optimal revenue stability for a 
committed cost. However, the impact on customer bills relative to this method of cost recovery 
may lead to a recommendation that some portion of the debt service be recovered through a 
volumetric charge. Furthermore, fixing all or a portion of the CIC has the effect of reducing the 
price signal that provides customers with an additional incentive to conserve water. 
 
Sustainability Charge 

A potential sustainability charge to collect a portion of the financing cost of the Non-potable 
Water Project is included in the cost of service study. Such a charge may be used to finance 
all or a portion of the Non-potable Water Project, water conservation programs, or other water 
supply sustainability initiatives. Delivery of water from the Non-potable Water Project will 
benefit all PWP customers protecting water supply reliability and reducing reliance on imported 
water.  
 
Drought Surcharge 

A drought surcharge is often defined as a temporary rate that is designed to recover fixed 
operating costs that will otherwise not be collected from volumetric charges when emergency 
levels of conservation are required due to drought conditions. The cost of service study 
includes the analysis and development of a potential drought surcharge that could be activated 
when an emergency shortage plan is declared by the City Council.  
 
Timeline: 

Table 1 summarizes the current schedule anticipated for completing the cost of service 
analysis and developing proposed water rate adjustments. The schedule includes 
opportunities for discussion and feedback from the City Council and the community before a 
final rate structure is recommended for adoption. 
 

Table 1 

Date Action Item 
February 23, 2016 MSC and EAC presentation and discussion 
May/June 2016 City Council workshop (based on schedule availability) 
June/July 2016 Customer outreach and feedback  
July/August 2016 MSC and City Council Action – rate recommendation and set public hearing  
September 2016 Public Hearing and City Council Rate Action 
October 2016 Rate Action Effective 
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PASADENA WATER AND POWER 

MEMORANDUM 

 February 23, 2016 
 
To: Municipal Services Committee 
 
From: Shari M. Thomas 
 Interim General Manager  
 
Subject: WATER CONSERVATION UPDATE 
 
 
This report is for information only. 
 
State Water Resources Control Board February 2016 Action  
California continues to experience severe drought despite recent rains. As a result, the 
State Water Resources Control Board (“State Water Board”) adopted an extended and 
revised emergency regulation to ensure water conservation continues through October 
2016. The State Water Board may reconsider the extended conservation requirement 
once more complete water supply information is known in April.  
 
The revised regulation includes adjustments to water agency targets if they experienced 
hotter-than-average climate, population growth, and/or invested in new local, drought 
resilient water sources. Based on a preliminary review of the revised regulation, staff 
does not anticipate that Pasadena will qualify for any adjustments and the City’s water 
conservation target will remain at 28%.  
 
The State Water Board will continue to track water conservation efforts for each water 
agency on a monthly basis. Compliance with the water conservation targets will 
continue to be based on cumulative savings since June 2015 compared to the amount 
of water used during the same months in calendar year 2013. 
 
City of Pasadena Water Conservation Progress  
Pasadena Water and Power (“PWP”) customers have reduced water demand by 21% 
from June 2015 through January 2016 compared to the same months in 2013. PWP’s 
water demand for the last twelve months ending January 2016 has dropped by 33% 
from their highs in 2004 and 2007 to levels not seen since FY1952. Due to unseasonal 
heat and lack of rain, water demand for the first two weeks of February has been 
essentially the same as February 2013 averages. Figure 1 shows that, as a result of the 
hot and dry conditions this year, the steadily declining trends in trailing twelve-month 
totals for water demand (production) and retail sales have flattened out over the last two 
months. 
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Figure 1 

 
 
 

Update on Water Conservation Programs and Program Enhancements 
The City continues to be on a reduced outdoor watering schedule, Saturdays only from 
November through March and Tuesdays and Saturdays from April through October. In 
addition to enforcing these outdoor watering restrictions, PWP continues to offer rebate 
programs, a greywater laundry-to-landscape workshop series, landscape audits for high 
water users, no cost turf removal for low-income qualified customers and a community 
demonstration garden program within City Facilities. The following are updates or 
enhancements from the water conservation team, since the last MSC update:  
 

 Water Waste Enforcement Update 

PWP continues to enforce the outdoor water use restrictions with the help of 
water conservation team members who monitor the community beginning at 2 
a.m. Since July 2015, PWP has received and followed up on over 3,900 water 
waste reports and issued over 1,700 Violation Letters, and over 145 fines.  

 
 Edible Garden Workshops – Pasadena is hosting a four part series to teach the 

community how to remove their turf and replace it with vegetable gardens. PWP 
has held two of the four workshops to date and they have been very well 
received and attended, with over 60 participants at each of the workshops.  
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MEMORANDUM 
February 26, 2016 

 
To: Municipal Services Committee 
 
From: Shari M. Thomas   
 Interim General Manager  
  
Subject: Glenarm Repowering Project Status Report 
 
 
This item is for information only. 
 
The attached report provides an update to the Municipal Services Committee (“MSC”) on the current 
activities and status of the Glenarm (“GT-5”) Repowering Project as part of staff efforts to ensure the 
project stays on schedule and within the budget. The status report lists current activities, major 
issues, concerns, project pictures, schedule, financial summary, health and safety record, local 
workforce utilization, and Pasadena First Buy Local activities.  

Pasadena Water and Power generally provides status reports to the MSC on the second meeting 
each month. The report format continues to evolve and improve based on the feedback from the 
MSC, public, and staff.  

 
 
ATTACHMENTS: 
 
 
  



 
 
 

      
        

 
 
  

 Status Report Feb 2016 

Glenarm Repowering Project 
Combined Cycle Power Plant (GT-5) 

 Greater reliability of Power 
 Most advanced technology 
 Most efficient in its class 
 Least emissions in its class 
 Help integrate solar and wind power 
 Preserve historic buildings on site 

Attachment 1 – Glenarm Repowering Project Status Report 

Glenarm Plant Mid-1950s  

Rendering of GT-5 

 

Gas Compressor Enclosures and Water Tanks  



City of Pasadena Water and Power Department 
Glenarm GT5 Repowering Project Status Report 

Feb 2016 

The project continues to move forward towards a May/June 2016 Commercial Operation date. The 
following major activities have occurred since the last update. 
 

 
 Budget 

o City Council approved increase of the project budget by $5 million from $131.9 million to 
$136.9 million on September 30, 2014 to provide allowance for potential contingencies.  

o City Council granted the City Manager authority to use $4 million as contingency for the six 
major repowering contracts.  

o At this time, Pasadena Water and Power (“PWP”) anticipates completing the project within 
the revised budget. 
 

 Balance of the Plant contract (“BOP”) – Contractor: ARB, Inc. 
o Engineering is 97.8% complete. 
o Work continued inside the control building. 
o Above ground piping work continued. 
o Electrical connections continued. 
o Pulling electrical cable continued. 
o Foundation work was completed. 
o Setting of equipment on foundations was completed. 
o Fire protection package was submitted for approval. 
o Flushing of systems started. 
o Verification of instrumentation circuitry loop integrity has started. 
o Large crane was demobilized. 

 
 

 Power Island Contract (“PIE”) – Contractor: General Electric (“GE”) 
o Continued to work on spare parts list. 

 
 Site Operations  

o Work continued on commissioning preparation activities. 
o Work continued on California Independent System Operator interconnection. 
o Plant electrical distribution system was energized using the alternate and normal source. 

 
 Other Project Activities 

o Hosted site tours for PWP and other City personnel. 
o Met with Fire Chief and Fire Marshal to discuss plant fire protection systems. 

 
 

 Major Potential Issues 
 

New Issues 
 

o The roadway on the north side of the plant does not meet the width required by code to be 
considered fire department access.    



 
 

On Going Issues 
 

o UPDATED: Gas Compressor Fire Protection The gas compressor sound attenuation 
enclosure has been redesigned to have 3 walls and a partial roof. Pasadena Fire 
Department has indicated they will require a fire protection system for the enclosures. Staff 
will seek to recover partial costs from GE. Work on the erection of the sound walls has 
started.  

o Pasadena Fire has requested that the module that houses the chiller equipment used to 
cool the combustion air intake be equipped with a fire suppression system. The least cost 
alternative has been identified as a wet sprinkler system. Estimated cost is $92,093.  

o There is a scope gap issue concerning the design and supply of the piping from the 
Ammonia Flow Control Unit to the injection points on the Once Through Steamed 
Generator, (“OTSG”). The City’s portion of the engineering cost, $72,567.54, is included in 
ARB change order #11.  

o GE’s sound engineer has recommended the erection of one single sound wall on the west 
side of the Generator Step-up Transformer (“GSU”).  ARB Change Order #11 includes the 
amount of $102,504 for the installation of the sound wall. The installation of the sound wall 
has been completed.  

o The cost of erecting the steam turbine enclosure has increased.  The building in the bid 
documents was sized at 65’L X 45’W X 20’H. Due to an increase in the size of the Steam 
Turbine, Condenser and Steam Turbine Generator  by GE the building is now 78’L X 51’W 
X34’9”H.  ARB change order #9 includes the estimated amount of $512,856.72 for the 
erection of the steam turbine enclosure. Work continues on a time and material basis.   

o GE sound engineer has recommended a sound wall be erected around the base of the 
OTSG. Staff is currently reviewing, ARB’s change order request with a cost estimate for 
$60,188.38.  

o 97.6% percent of the Power Engineers’ contract amount is expended. Power Engineers 
has provided a detailed task and cost estimate for their expected remaining involvement. 
Staff will contain the scope of work to remain within the contracted amount. 
 

  
 Schedule 

o As of November 29, 2015, the ARB schedule has been revised with the following 
milestones: 
 Control Room Completion        Feb 1, 2016 
 Mechanical Completion      March 11, 2016 
 Substantial Completion (COD)     May 18, 2016 
 Final Completion      July 15, 2016 

 
 Safety 

o ARB reports over 186,450 hours worked with zero lost time accidents and only one 
reportable health and safety related injury.  

 





 
  

Reporting Through Jan 15, 2016

Remaining 
Commitments 

With 
Contingencies

O P Q R S

Description

Total Awarded, 
Potential Changes 

& Project 
Contingency 

Applied minus 
Savings realized

(L - M)

 Spent through 
1/15/16 

Amount Spent 
Between Last Report 

Period (12/15/15 
and 1/15/16)

 % Of Total 
Awarded and 

Approved Contract 
Amount
(P ÷ F) 

 Pending 
Invoices Reporting Through Jan 15, 2016 Contracted Used Remaining

(T - U)

 Approved 
Committed 

Change Orders 
Used Remaining

(W - X)

Contracted 
and Allotted

(T + W)

Used
(U + X)

Remaining
(Z - AA)

Major Contracts Major Contracts T U V W X Y Z AA AB

PIE Contract - GE Packaged Power 61,870,529$            47,937,887$           0$                              77.5% 0$                    PIE Contract - GE Packaged Power 1,376,000$         297,992$         1,078,009$           0$                   1,376,000$      297,992$            

PM/CM Contract - PROU 3,304,000$             1,847,421$             167,518$                    55.9% 82,062$           PM/CM Contract - PROU 300,000$            0$                   300,000$              0$                   300,000$        0$                      

Air Permit -Worley Parsons 330,500$                307,172$                0$                              92.9% 0$                    Air Permit -Worley Parsons 20,000$              0$                   20,000$                0$                   20,000$          0$                      

CEQA/EIR - PCR Services 233,107$                233,107$                (0)$                             100.0% 0$                    CEQA/EIR - PCR Services 21,110$              21,110$          -$                     0$                   21,110$          21,110$              

BOP Contract - ARB 58,607,442$            51,146,371$           3,008,329$                 91.9% 1,414,477$       BOP Contract - ARB 2,596,214$      2,596,214$      2,596,214$      2,596,214$         

OE Contract - Power Engineers 3,000,000$             2,929,130$             22,785$                      97.6% 22,973$           OE Contract - Power Engineers 0$                   0$                   0$                      

Subtotal: Major Contracts 127,345,578$          104,401,087$         3,198,632$                 83.9% 1,519,512$       Subtotal: Major Contracts 1,717,110$         319,102$         1,398,009$           2,596,214$      2,596,214$      0$                   4,313,324$      2,915,316$         1,398,009$          

1,054,531$             

Other Contracts and Miscellaneous 

PWP & Other Dept. PO's 1,125,917$             1,025,613$             190,883$                    59.4% 0$                    

 Legal Expenses 276,247$                276,247$                0$                              

Natural Gas Pipeline/Meter Upgrades - 
Southern Caliornia Gas Company 1,417,400$             1,288,545$             0$                              90.9% 0$                    

Art Funding 80,000$                  79,156$                 0$                              98.9% 0$                    

Local Hire/Buy Local - CBA 83,479$                  79,445$                 7,785$                        93.5% 0$                    

AQMD Fees 162,789$                109,183$                (0)$                             67.1% 0$                    

PWP Labor and Materials 1,892,400$             1,281,804$             87,044$                      67.7% 0$                    

Subtotal: Other Contracts and Miscellaneous 5,038,233$             4,139,993$             285,712$                    73.4% -$                 

Project Subtotal 133,438,342$    108,541,080$    3,484,344$           83.5% 1,519,512$  

Totals 133,438,342$    108,541,080$    3,484,344$           83.5% 1,519,512$  

EXHIBIT - 1: Financial Summary

Glenarm Repowering Project (GT-5) Status Report For MSC on February 23, 2016

Table 3 - Repowering Project Contingency 

Updated: February 17, 2016

Table 2 - Repowering Project Payments

EXHIBIT - 1: Financial Summary

Glenarm Repowering Project (GT-5) Status Report For MSC on February 23, 2016

Updated: February 17, 2016

Contract + Project ContingencyContract Contingency Project Contingency ($4 million)

Payments



City of Pasadena 
Department of Finance, Purchasing Division 

 
Pasadena First Buy Local 

Local Participation Plan Update  
For the Glenarm Repowering Project (Project) 

 
 
Results as of February 17, 2016: 

• Contractors reporting $1,874,115.66 in payroll to Pasadena residents, which represents 22.3 
percent local hiring 

• Reporting $1,348,140.76  or 37.7 percent in local subcontracting and Procurement 
Going Forward: 

• Identified Pipefitters and Electricians as the primary trades to be used through the remainder of 
the Project. 

• Staff continues to make referrals to increase potential of sponsorships. 
• Staff requesting that union halls offer Pasadena residents that are working on other projects 

the opportunity to work in their own city 
• Begin building reports of lessons learned 
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